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Latitude: 40.4543218 Longitude: 74.2381070 
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Reporting Period: July 21, 2017 to August 18, 2017 

1. Introduction

1.1 Background

Site Number: A205 Contract Number: EPS21502

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Ongoing release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals are
related to the waste created during the recovery of lead from used batteries.  The waste is primarily in the
form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the Site. The
presence of this waste has been confirmed and will be removed and disposed offsite.  This work is being
performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels of
lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6inches in size.  The screening process results in two waste streams; 1)waste larger than 6
inches consisting primarily of slag and 2) waste less than 6inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to July 21, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On July 24, 2017, surficial suspected asbestoscontaining material (SACM), in the form of siding, was
observed in AOCE and W. Grab samples of the siding material were submitted for laboratory analysis and
determined to contain 8 to 12 percent chrysotile asbestos.  Material excavated from AOCE have been
stockpiled separately, sampled and submitted for disposal parameters.  Results are expected to be received
by August 30, 2017.

*    Progress meetings with the Remedial Project Manager (RPM) were conducted on July 25, August 1, 8
and 15, 2017.

*    On July 31, 2017, four (4) buried 55gallon drums were identified in the western portion of AOCH.  The
drums were secured in place pending sampling, consolidation and offsite disposal.  

*    On August 2, 3, 7 and 16, 2017, hazardous waste (D008) was transported offsite for stabilization and
disposal.  To date, a total of 1,250 tons of hazardous waste (<6inches) was transported offsite.  Excavation
of slag and soil from AOCH continued during this reporting period and is ongoing.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA and
maintained onsite.  No significant air exceedances were reported during the work day monitoring periods. 

*    Onsite security services continued during nonworking Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the sampling results have not been provided to EPA.

*    On August 8, 2017, a vibratory screen was delivered to the Site to remove slag greater than 6inches in
diameter.  Operation of the screen began on August 9, 2017.  To date, approximately 2,000 tons of waste
material have been screened and stockpiled.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Continue excavation, segregation and stockpiling activities in AOCH, E and F. 
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Delivery of additional supplies and equipment. 
*    Loading waste for offsite disposal.
*    Excavation and stockpiling of slag, battery casings and soil.
*    Collection of delineation and postexcavation soil samples.
*    Collection of representative samples of proposed topsoil materials.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR).  Excavation
work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, G, M, N, K, L/Y2, X1, X2, X3, Z and A.  

Further evaluation of the buried 55gallon drums has determined that they are significantly deteriorated and
cannot be safely lifted.  The contents will need to be transferred into new containers for disposal.  The
transfer of the contents will occur once the drum sampling analytical results are received and evaluated for
potential hazards.

Samples of suspected asbestoscontaining material have been received and determined to contain chysotile
asbestos.  The presence of asbestos will affect the waste profile and may result in additional
handling/disposal costs.

Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up into
the lowlying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February 6,
2017 ($450,000).

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $13,550,000.00 $654,000.00 $12,896,000.00 95.17%

RST/START $650,000.00 $165,000.00 $485,000.00 74.62%

Intramural Costs

Total Site Costs $14,200,000.00 $819,000.00 $13,381,000.00 94.23%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (67 personnel)
RST 3 Contractor (12 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table

Waste Stream Medium Manifest # Quantity (tons) Treatment
Disposal
Facility

Hazardous Waste Soil 017806063JJK 25.5200 Stabilization Landfill

Hazardous Waste Soil 017806064JJK 26.4100 Stabilization Landfill

Hazardous Waste Soil 017806065JJK 25.2400 Stabilization Landfill

Hazardous Waste Soil 017806066JJK 26.5500 Stabilization Landfill

Hazardous Waste Soil 017806038JJK 27.4400 Stabilization Landfill

Hazardous Waste Soil 017806039JJK 27.9300 Stabilization Landfill

Hazardous Waste Soil 017806040JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806041JJK 25.9700 Stabilization Landfill

Hazardous Waste Soil 017806042JJK 27.3500 Stabilization Landfill

Hazardous Waste Soil 017806043JJK 25.6100 Stabilization Landfill

Hazardous Waste Soil 017806044JJK 24.8700 Stabilization Landfill

Hazardous Waste Soil 017806045JJK 26.1100 Stabilization Landfill

Hazardous Waste Soil 017806046JJK 25.7600 Stabilization Landfill

Hazardous Waste Soil 017806047JJK 24.1300 Stabilization Landfill

Hazardous Waste Soil 017806048JJK 24.6400 Stabilization Landfill

Hazardous Waste Soil 017806049jjk 25.7300 Stabilization Landfill

Hazardous Waste Soil 017806050JJK 24.8200 Stabilization Landfill

Hazardous Waste Soil 017806051JJK 26.1400 Stabilization Landfill

Hazardous Waste Soil 017806052JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806053jjk 24.5800 Stabilization Landfill

Hazardous Waste Soil 017806055JJK 24.3200 Stabilization Landfill

Hazardous Waste Soil 017806054JJK 26.7000 Stabilization Landfill

Hazardous Waste Soil 017806056JJK 23.4800 Stabilization Landfill

Hazardous Waste Soil 017806057JJK 26.3500 Stabilization Landfill

Hazardous Waste Soil 017806058JJK 26.8700 Stabilization Landfill

Hazardous Waste Soil 017806059JJK 22.9800 Stabilization Landfill

Hazardous Waste Soil 017806060JJK 27.6200 Stabilization Landfill

Hazardous Waste Soil 017806061JJK 27.5200 Stabilization Landfill

Hazardous Waste Soil 017806062JJK 24.1500 Stabilization Landfill

Hazardous Waste Soil 017806069JJK 26.5400 Stabilization Landfill

Hazardous Waste Soil 017806067JJK 26.5700 Stabilization Landfill

Hazardous Waste Soil 017806068JJK 26.3100 Stabilization Landfill

Hazardous Waste Soil 017806070JJK 26.2600 Stabilization Landfill

Hazardous Waste Soil 017806072JJK 24.9700 Stabilization Landfill

Hazardous Waste Soil 017806071JJK 24.7300 Stabilization Landfill

Hazardous Waste Soil 017806073JJK 25.3900 Stabilization Landfill

Hazardous Waste Soil 017806074JJK 25.0400 Stabilization Landfill

Hazardous Waste Soil 017806075JJK 25.9100 Stabilization Landfill

Hazardous Waste Soil 017806076JJK 25.0900 Stabilization Landfill

Hazardous Waste Soil 017806077JJK 25.4800 Stabilization Landfill

Hazardous Waste Soil 017806079JJK 25.0300 Stabilization Landfill

Hazardous Waste Soil 017806078JJK 25.7800 Stabilization Landfill

Hazardous Waste Soil 017806080JJK 26.1700 Stabilization Landfill

Hazardous Waste Soil 017806081JJK 28.2700 Stabilization Landfill

Hazardous Waste Soil 017806082JJK 27.4700 Stabilization Landfill

Hazardous Waste Soil 017806083JJK 26.6100 Stabilization Landfill

Hazardous Waste Soil 017806084JJK 27.4900 Stabilization Landfill

Hazardous Waste Soil 017869590JJK 24.9900 Stabilization Landfill

Hazardous Waste Soil 017869589JJK 26.9700 Stabilization Landfill

Hazardous Waste Soil 017869588JJK 24.6100 Stabilization Landfill

Total Tonnage
 1,250 tons

Landfill

Total Tonnage: 4,062.2450

7. Situational Reference Materials

Not Applicable
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1. Introduction

1.1 Background

Site Number: A205 Contract Number: EPS21502

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Ongoing release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals are
related to the waste created during the recovery of lead from used batteries.  The waste is primarily in the
form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the Site. The
presence of this waste has been confirmed and will be removed and disposed offsite.  This work is being
performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels of
lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6inches in size.  The screening process results in two waste streams; 1)waste larger than 6
inches consisting primarily of slag and 2) waste less than 6inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to July 21, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On July 24, 2017, surficial suspected asbestoscontaining material (SACM), in the form of siding, was
observed in AOCE and W. Grab samples of the siding material were submitted for laboratory analysis and
determined to contain 8 to 12 percent chrysotile asbestos.  Material excavated from AOCE have been
stockpiled separately, sampled and submitted for disposal parameters.  Results are expected to be received
by August 30, 2017.

*    Progress meetings with the Remedial Project Manager (RPM) were conducted on July 25, August 1, 8
and 15, 2017.

*    On July 31, 2017, four (4) buried 55gallon drums were identified in the western portion of AOCH.  The
drums were secured in place pending sampling, consolidation and offsite disposal.  

*    On August 2, 3, 7 and 16, 2017, hazardous waste (D008) was transported offsite for stabilization and
disposal.  To date, a total of 1,250 tons of hazardous waste (<6inches) was transported offsite.  Excavation
of slag and soil from AOCH continued during this reporting period and is ongoing.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA and
maintained onsite.  No significant air exceedances were reported during the work day monitoring periods. 

*    Onsite security services continued during nonworking Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the sampling results have not been provided to EPA.

*    On August 8, 2017, a vibratory screen was delivered to the Site to remove slag greater than 6inches in
diameter.  Operation of the screen began on August 9, 2017.  To date, approximately 2,000 tons of waste
material have been screened and stockpiled.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Continue excavation, segregation and stockpiling activities in AOCH, E and F. 
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Delivery of additional supplies and equipment. 
*    Loading waste for offsite disposal.
*    Excavation and stockpiling of slag, battery casings and soil.
*    Collection of delineation and postexcavation soil samples.
*    Collection of representative samples of proposed topsoil materials.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR).  Excavation
work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, G, M, N, K, L/Y2, X1, X2, X3, Z and A.  

Further evaluation of the buried 55gallon drums has determined that they are significantly deteriorated and
cannot be safely lifted.  The contents will need to be transferred into new containers for disposal.  The
transfer of the contents will occur once the drum sampling analytical results are received and evaluated for
potential hazards.

Samples of suspected asbestoscontaining material have been received and determined to contain chysotile
asbestos.  The presence of asbestos will affect the waste profile and may result in additional
handling/disposal costs.

Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up into
the lowlying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February 6,
2017 ($450,000).

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $13,550,000.00 $654,000.00 $12,896,000.00 95.17%

RST/START $650,000.00 $165,000.00 $485,000.00 74.62%

Intramural Costs

Total Site Costs $14,200,000.00 $819,000.00 $13,381,000.00 94.23%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (67 personnel)
RST 3 Contractor (12 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table

Waste Stream Medium Manifest # Quantity (tons) Treatment
Disposal
Facility

Hazardous Waste Soil 017806063JJK 25.5200 Stabilization Landfill

Hazardous Waste Soil 017806064JJK 26.4100 Stabilization Landfill

Hazardous Waste Soil 017806065JJK 25.2400 Stabilization Landfill

Hazardous Waste Soil 017806066JJK 26.5500 Stabilization Landfill

Hazardous Waste Soil 017806038JJK 27.4400 Stabilization Landfill

Hazardous Waste Soil 017806039JJK 27.9300 Stabilization Landfill

Hazardous Waste Soil 017806040JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806041JJK 25.9700 Stabilization Landfill

Hazardous Waste Soil 017806042JJK 27.3500 Stabilization Landfill

Hazardous Waste Soil 017806043JJK 25.6100 Stabilization Landfill

Hazardous Waste Soil 017806044JJK 24.8700 Stabilization Landfill

Hazardous Waste Soil 017806045JJK 26.1100 Stabilization Landfill

Hazardous Waste Soil 017806046JJK 25.7600 Stabilization Landfill

Hazardous Waste Soil 017806047JJK 24.1300 Stabilization Landfill

Hazardous Waste Soil 017806048JJK 24.6400 Stabilization Landfill

Hazardous Waste Soil 017806049jjk 25.7300 Stabilization Landfill

Hazardous Waste Soil 017806050JJK 24.8200 Stabilization Landfill

Hazardous Waste Soil 017806051JJK 26.1400 Stabilization Landfill

Hazardous Waste Soil 017806052JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806053jjk 24.5800 Stabilization Landfill

Hazardous Waste Soil 017806055JJK 24.3200 Stabilization Landfill

Hazardous Waste Soil 017806054JJK 26.7000 Stabilization Landfill

Hazardous Waste Soil 017806056JJK 23.4800 Stabilization Landfill

Hazardous Waste Soil 017806057JJK 26.3500 Stabilization Landfill

Hazardous Waste Soil 017806058JJK 26.8700 Stabilization Landfill

Hazardous Waste Soil 017806059JJK 22.9800 Stabilization Landfill

Hazardous Waste Soil 017806060JJK 27.6200 Stabilization Landfill

Hazardous Waste Soil 017806061JJK 27.5200 Stabilization Landfill

Hazardous Waste Soil 017806062JJK 24.1500 Stabilization Landfill

Hazardous Waste Soil 017806069JJK 26.5400 Stabilization Landfill

Hazardous Waste Soil 017806067JJK 26.5700 Stabilization Landfill

Hazardous Waste Soil 017806068JJK 26.3100 Stabilization Landfill

Hazardous Waste Soil 017806070JJK 26.2600 Stabilization Landfill

Hazardous Waste Soil 017806072JJK 24.9700 Stabilization Landfill

Hazardous Waste Soil 017806071JJK 24.7300 Stabilization Landfill

Hazardous Waste Soil 017806073JJK 25.3900 Stabilization Landfill

Hazardous Waste Soil 017806074JJK 25.0400 Stabilization Landfill

Hazardous Waste Soil 017806075JJK 25.9100 Stabilization Landfill

Hazardous Waste Soil 017806076JJK 25.0900 Stabilization Landfill

Hazardous Waste Soil 017806077JJK 25.4800 Stabilization Landfill

Hazardous Waste Soil 017806079JJK 25.0300 Stabilization Landfill

Hazardous Waste Soil 017806078JJK 25.7800 Stabilization Landfill

Hazardous Waste Soil 017806080JJK 26.1700 Stabilization Landfill

Hazardous Waste Soil 017806081JJK 28.2700 Stabilization Landfill

Hazardous Waste Soil 017806082JJK 27.4700 Stabilization Landfill

Hazardous Waste Soil 017806083JJK 26.6100 Stabilization Landfill

Hazardous Waste Soil 017806084JJK 27.4900 Stabilization Landfill

Hazardous Waste Soil 017869590JJK 24.9900 Stabilization Landfill

Hazardous Waste Soil 017869589JJK 26.9700 Stabilization Landfill

Hazardous Waste Soil 017869588JJK 24.6100 Stabilization Landfill

Total Tonnage
 1,250 tons

Landfill

Total Tonnage: 4,062.2450

7. Situational Reference Materials

Not Applicable



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Raritan Bay Slag Site  Remedial  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #3
Progress
Raritan Bay Slag Site  Remedial
A205
Old Bridge, NJ 
Latitude: 40.4543218 Longitude: 74.2381070 

To: Peter Lopez, ORA
Angela Carpenter, ERRD
Dan Harkay, ERRD
Tanya Mitchell, ERRD
Stephanie Vaughn, ERRD
Michael Vanitallie, ORC

From: Andrew L. Confortini, OSC 

Date: 8/18/2017 

Reporting Period: July 21, 2017 to August 18, 2017 

1. Introduction

1.1 Background

Site Number: A205 Contract Number: EPS21502

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Ongoing release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals are
related to the waste created during the recovery of lead from used batteries.  The waste is primarily in the
form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the Site. The
presence of this waste has been confirmed and will be removed and disposed offsite.  This work is being
performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels of
lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6inches in size.  The screening process results in two waste streams; 1)waste larger than 6
inches consisting primarily of slag and 2) waste less than 6inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to July 21, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On July 24, 2017, surficial suspected asbestoscontaining material (SACM), in the form of siding, was
observed in AOCE and W. Grab samples of the siding material were submitted for laboratory analysis and
determined to contain 8 to 12 percent chrysotile asbestos.  Material excavated from AOCE have been
stockpiled separately, sampled and submitted for disposal parameters.  Results are expected to be received
by August 30, 2017.

*    Progress meetings with the Remedial Project Manager (RPM) were conducted on July 25, August 1, 8
and 15, 2017.

*    On July 31, 2017, four (4) buried 55gallon drums were identified in the western portion of AOCH.  The
drums were secured in place pending sampling, consolidation and offsite disposal.  

*    On August 2, 3, 7 and 16, 2017, hazardous waste (D008) was transported offsite for stabilization and
disposal.  To date, a total of 1,250 tons of hazardous waste (<6inches) was transported offsite.  Excavation
of slag and soil from AOCH continued during this reporting period and is ongoing.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA and
maintained onsite.  No significant air exceedances were reported during the work day monitoring periods. 

*    Onsite security services continued during nonworking Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the sampling results have not been provided to EPA.

*    On August 8, 2017, a vibratory screen was delivered to the Site to remove slag greater than 6inches in
diameter.  Operation of the screen began on August 9, 2017.  To date, approximately 2,000 tons of waste
material have been screened and stockpiled.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Continue excavation, segregation and stockpiling activities in AOCH, E and F. 
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Delivery of additional supplies and equipment. 
*    Loading waste for offsite disposal.
*    Excavation and stockpiling of slag, battery casings and soil.
*    Collection of delineation and postexcavation soil samples.
*    Collection of representative samples of proposed topsoil materials.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR).  Excavation
work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, G, M, N, K, L/Y2, X1, X2, X3, Z and A.  

Further evaluation of the buried 55gallon drums has determined that they are significantly deteriorated and
cannot be safely lifted.  The contents will need to be transferred into new containers for disposal.  The
transfer of the contents will occur once the drum sampling analytical results are received and evaluated for
potential hazards.

Samples of suspected asbestoscontaining material have been received and determined to contain chysotile
asbestos.  The presence of asbestos will affect the waste profile and may result in additional
handling/disposal costs.

Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up into
the lowlying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February 6,
2017 ($450,000).

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $13,550,000.00 $654,000.00 $12,896,000.00 95.17%

RST/START $650,000.00 $165,000.00 $485,000.00 74.62%

Intramural Costs

Total Site Costs $14,200,000.00 $819,000.00 $13,381,000.00 94.23%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (67 personnel)
RST 3 Contractor (12 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table

Waste Stream Medium Manifest # Quantity (tons) Treatment
Disposal
Facility

Hazardous Waste Soil 017806063JJK 25.5200 Stabilization Landfill

Hazardous Waste Soil 017806064JJK 26.4100 Stabilization Landfill

Hazardous Waste Soil 017806065JJK 25.2400 Stabilization Landfill

Hazardous Waste Soil 017806066JJK 26.5500 Stabilization Landfill

Hazardous Waste Soil 017806038JJK 27.4400 Stabilization Landfill

Hazardous Waste Soil 017806039JJK 27.9300 Stabilization Landfill

Hazardous Waste Soil 017806040JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806041JJK 25.9700 Stabilization Landfill

Hazardous Waste Soil 017806042JJK 27.3500 Stabilization Landfill

Hazardous Waste Soil 017806043JJK 25.6100 Stabilization Landfill

Hazardous Waste Soil 017806044JJK 24.8700 Stabilization Landfill

Hazardous Waste Soil 017806045JJK 26.1100 Stabilization Landfill

Hazardous Waste Soil 017806046JJK 25.7600 Stabilization Landfill

Hazardous Waste Soil 017806047JJK 24.1300 Stabilization Landfill

Hazardous Waste Soil 017806048JJK 24.6400 Stabilization Landfill

Hazardous Waste Soil 017806049jjk 25.7300 Stabilization Landfill

Hazardous Waste Soil 017806050JJK 24.8200 Stabilization Landfill

Hazardous Waste Soil 017806051JJK 26.1400 Stabilization Landfill

Hazardous Waste Soil 017806052JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806053jjk 24.5800 Stabilization Landfill

Hazardous Waste Soil 017806055JJK 24.3200 Stabilization Landfill

Hazardous Waste Soil 017806054JJK 26.7000 Stabilization Landfill

Hazardous Waste Soil 017806056JJK 23.4800 Stabilization Landfill

Hazardous Waste Soil 017806057JJK 26.3500 Stabilization Landfill

Hazardous Waste Soil 017806058JJK 26.8700 Stabilization Landfill

Hazardous Waste Soil 017806059JJK 22.9800 Stabilization Landfill

Hazardous Waste Soil 017806060JJK 27.6200 Stabilization Landfill

Hazardous Waste Soil 017806061JJK 27.5200 Stabilization Landfill

Hazardous Waste Soil 017806062JJK 24.1500 Stabilization Landfill

Hazardous Waste Soil 017806069JJK 26.5400 Stabilization Landfill

Hazardous Waste Soil 017806067JJK 26.5700 Stabilization Landfill

Hazardous Waste Soil 017806068JJK 26.3100 Stabilization Landfill

Hazardous Waste Soil 017806070JJK 26.2600 Stabilization Landfill

Hazardous Waste Soil 017806072JJK 24.9700 Stabilization Landfill

Hazardous Waste Soil 017806071JJK 24.7300 Stabilization Landfill

Hazardous Waste Soil 017806073JJK 25.3900 Stabilization Landfill

Hazardous Waste Soil 017806074JJK 25.0400 Stabilization Landfill

Hazardous Waste Soil 017806075JJK 25.9100 Stabilization Landfill

Hazardous Waste Soil 017806076JJK 25.0900 Stabilization Landfill

Hazardous Waste Soil 017806077JJK 25.4800 Stabilization Landfill

Hazardous Waste Soil 017806079JJK 25.0300 Stabilization Landfill

Hazardous Waste Soil 017806078JJK 25.7800 Stabilization Landfill

Hazardous Waste Soil 017806080JJK 26.1700 Stabilization Landfill

Hazardous Waste Soil 017806081JJK 28.2700 Stabilization Landfill

Hazardous Waste Soil 017806082JJK 27.4700 Stabilization Landfill

Hazardous Waste Soil 017806083JJK 26.6100 Stabilization Landfill

Hazardous Waste Soil 017806084JJK 27.4900 Stabilization Landfill

Hazardous Waste Soil 017869590JJK 24.9900 Stabilization Landfill

Hazardous Waste Soil 017869589JJK 26.9700 Stabilization Landfill

Hazardous Waste Soil 017869588JJK 24.6100 Stabilization Landfill

Total Tonnage
 1,250 tons

Landfill

Total Tonnage: 4,062.2450

7. Situational Reference Materials

Not Applicable
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #3
Progress
Raritan Bay Slag Site  Remedial
A205
Old Bridge, NJ 
Latitude: 40.4543218 Longitude: 74.2381070 

To: Peter Lopez, ORA
Angela Carpenter, ERRD
Dan Harkay, ERRD
Tanya Mitchell, ERRD
Stephanie Vaughn, ERRD
Michael Vanitallie, ORC

From: Andrew L. Confortini, OSC 

Date: 8/18/2017 

Reporting Period: July 21, 2017 to August 18, 2017 

1. Introduction

1.1 Background

Site Number: A205 Contract Number: EPS21502

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Ongoing release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals are
related to the waste created during the recovery of lead from used batteries.  The waste is primarily in the
form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the Site. The
presence of this waste has been confirmed and will be removed and disposed offsite.  This work is being
performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels of
lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6inches in size.  The screening process results in two waste streams; 1)waste larger than 6
inches consisting primarily of slag and 2) waste less than 6inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to July 21, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On July 24, 2017, surficial suspected asbestoscontaining material (SACM), in the form of siding, was
observed in AOCE and W. Grab samples of the siding material were submitted for laboratory analysis and
determined to contain 8 to 12 percent chrysotile asbestos.  Material excavated from AOCE have been
stockpiled separately, sampled and submitted for disposal parameters.  Results are expected to be received
by August 30, 2017.

*    Progress meetings with the Remedial Project Manager (RPM) were conducted on July 25, August 1, 8
and 15, 2017.

*    On July 31, 2017, four (4) buried 55gallon drums were identified in the western portion of AOCH.  The
drums were secured in place pending sampling, consolidation and offsite disposal.  

*    On August 2, 3, 7 and 16, 2017, hazardous waste (D008) was transported offsite for stabilization and
disposal.  To date, a total of 1,250 tons of hazardous waste (<6inches) was transported offsite.  Excavation
of slag and soil from AOCH continued during this reporting period and is ongoing.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA and
maintained onsite.  No significant air exceedances were reported during the work day monitoring periods. 

*    Onsite security services continued during nonworking Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the sampling results have not been provided to EPA.

*    On August 8, 2017, a vibratory screen was delivered to the Site to remove slag greater than 6inches in
diameter.  Operation of the screen began on August 9, 2017.  To date, approximately 2,000 tons of waste
material have been screened and stockpiled.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Continue excavation, segregation and stockpiling activities in AOCH, E and F. 
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Delivery of additional supplies and equipment. 
*    Loading waste for offsite disposal.
*    Excavation and stockpiling of slag, battery casings and soil.
*    Collection of delineation and postexcavation soil samples.
*    Collection of representative samples of proposed topsoil materials.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR).  Excavation
work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, G, M, N, K, L/Y2, X1, X2, X3, Z and A.  

Further evaluation of the buried 55gallon drums has determined that they are significantly deteriorated and
cannot be safely lifted.  The contents will need to be transferred into new containers for disposal.  The
transfer of the contents will occur once the drum sampling analytical results are received and evaluated for
potential hazards.

Samples of suspected asbestoscontaining material have been received and determined to contain chysotile
asbestos.  The presence of asbestos will affect the waste profile and may result in additional
handling/disposal costs.

Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up into
the lowlying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February 6,
2017 ($450,000).

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $13,550,000.00 $654,000.00 $12,896,000.00 95.17%

RST/START $650,000.00 $165,000.00 $485,000.00 74.62%

Intramural Costs

Total Site Costs $14,200,000.00 $819,000.00 $13,381,000.00 94.23%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (67 personnel)
RST 3 Contractor (12 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table

Waste Stream Medium Manifest # Quantity (tons) Treatment
Disposal
Facility

Hazardous Waste Soil 017806063JJK 25.5200 Stabilization Landfill

Hazardous Waste Soil 017806064JJK 26.4100 Stabilization Landfill

Hazardous Waste Soil 017806065JJK 25.2400 Stabilization Landfill

Hazardous Waste Soil 017806066JJK 26.5500 Stabilization Landfill

Hazardous Waste Soil 017806038JJK 27.4400 Stabilization Landfill

Hazardous Waste Soil 017806039JJK 27.9300 Stabilization Landfill

Hazardous Waste Soil 017806040JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806041JJK 25.9700 Stabilization Landfill

Hazardous Waste Soil 017806042JJK 27.3500 Stabilization Landfill

Hazardous Waste Soil 017806043JJK 25.6100 Stabilization Landfill

Hazardous Waste Soil 017806044JJK 24.8700 Stabilization Landfill

Hazardous Waste Soil 017806045JJK 26.1100 Stabilization Landfill

Hazardous Waste Soil 017806046JJK 25.7600 Stabilization Landfill

Hazardous Waste Soil 017806047JJK 24.1300 Stabilization Landfill

Hazardous Waste Soil 017806048JJK 24.6400 Stabilization Landfill

Hazardous Waste Soil 017806049jjk 25.7300 Stabilization Landfill

Hazardous Waste Soil 017806050JJK 24.8200 Stabilization Landfill

Hazardous Waste Soil 017806051JJK 26.1400 Stabilization Landfill

Hazardous Waste Soil 017806052JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806053jjk 24.5800 Stabilization Landfill

Hazardous Waste Soil 017806055JJK 24.3200 Stabilization Landfill

Hazardous Waste Soil 017806054JJK 26.7000 Stabilization Landfill

Hazardous Waste Soil 017806056JJK 23.4800 Stabilization Landfill

Hazardous Waste Soil 017806057JJK 26.3500 Stabilization Landfill

Hazardous Waste Soil 017806058JJK 26.8700 Stabilization Landfill

Hazardous Waste Soil 017806059JJK 22.9800 Stabilization Landfill

Hazardous Waste Soil 017806060JJK 27.6200 Stabilization Landfill

Hazardous Waste Soil 017806061JJK 27.5200 Stabilization Landfill

Hazardous Waste Soil 017806062JJK 24.1500 Stabilization Landfill

Hazardous Waste Soil 017806069JJK 26.5400 Stabilization Landfill

Hazardous Waste Soil 017806067JJK 26.5700 Stabilization Landfill

Hazardous Waste Soil 017806068JJK 26.3100 Stabilization Landfill

Hazardous Waste Soil 017806070JJK 26.2600 Stabilization Landfill

Hazardous Waste Soil 017806072JJK 24.9700 Stabilization Landfill

Hazardous Waste Soil 017806071JJK 24.7300 Stabilization Landfill

Hazardous Waste Soil 017806073JJK 25.3900 Stabilization Landfill

Hazardous Waste Soil 017806074JJK 25.0400 Stabilization Landfill

Hazardous Waste Soil 017806075JJK 25.9100 Stabilization Landfill

Hazardous Waste Soil 017806076JJK 25.0900 Stabilization Landfill

Hazardous Waste Soil 017806077JJK 25.4800 Stabilization Landfill

Hazardous Waste Soil 017806079JJK 25.0300 Stabilization Landfill

Hazardous Waste Soil 017806078JJK 25.7800 Stabilization Landfill

Hazardous Waste Soil 017806080JJK 26.1700 Stabilization Landfill

Hazardous Waste Soil 017806081JJK 28.2700 Stabilization Landfill

Hazardous Waste Soil 017806082JJK 27.4700 Stabilization Landfill

Hazardous Waste Soil 017806083JJK 26.6100 Stabilization Landfill

Hazardous Waste Soil 017806084JJK 27.4900 Stabilization Landfill

Hazardous Waste Soil 017869590JJK 24.9900 Stabilization Landfill

Hazardous Waste Soil 017869589JJK 26.9700 Stabilization Landfill

Hazardous Waste Soil 017869588JJK 24.6100 Stabilization Landfill

Total Tonnage
 1,250 tons

Landfill

Total Tonnage: 4,062.2450

7. Situational Reference Materials

Not Applicable
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From: Andrew L. Confortini, OSC 

Date: 8/18/2017 

Reporting Period: July 21, 2017 to August 18, 2017 

1. Introduction

1.1 Background

Site Number: A205 Contract Number: EPS21502

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Ongoing release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals are
related to the waste created during the recovery of lead from used batteries.  The waste is primarily in the
form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the Site. The
presence of this waste has been confirmed and will be removed and disposed offsite.  This work is being
performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels of
lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6inches in size.  The screening process results in two waste streams; 1)waste larger than 6
inches consisting primarily of slag and 2) waste less than 6inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to July 21, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On July 24, 2017, surficial suspected asbestoscontaining material (SACM), in the form of siding, was
observed in AOCE and W. Grab samples of the siding material were submitted for laboratory analysis and
determined to contain 8 to 12 percent chrysotile asbestos.  Material excavated from AOCE have been
stockpiled separately, sampled and submitted for disposal parameters.  Results are expected to be received
by August 30, 2017.

*    Progress meetings with the Remedial Project Manager (RPM) were conducted on July 25, August 1, 8
and 15, 2017.

*    On July 31, 2017, four (4) buried 55gallon drums were identified in the western portion of AOCH.  The
drums were secured in place pending sampling, consolidation and offsite disposal.  

*    On August 2, 3, 7 and 16, 2017, hazardous waste (D008) was transported offsite for stabilization and
disposal.  To date, a total of 1,250 tons of hazardous waste (<6inches) was transported offsite.  Excavation
of slag and soil from AOCH continued during this reporting period and is ongoing.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA and
maintained onsite.  No significant air exceedances were reported during the work day monitoring periods. 

*    Onsite security services continued during nonworking Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the sampling results have not been provided to EPA.

*    On August 8, 2017, a vibratory screen was delivered to the Site to remove slag greater than 6inches in
diameter.  Operation of the screen began on August 9, 2017.  To date, approximately 2,000 tons of waste
material have been screened and stockpiled.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Continue excavation, segregation and stockpiling activities in AOCH, E and F. 
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Delivery of additional supplies and equipment. 
*    Loading waste for offsite disposal.
*    Excavation and stockpiling of slag, battery casings and soil.
*    Collection of delineation and postexcavation soil samples.
*    Collection of representative samples of proposed topsoil materials.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR).  Excavation
work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, G, M, N, K, L/Y2, X1, X2, X3, Z and A.  

Further evaluation of the buried 55gallon drums has determined that they are significantly deteriorated and
cannot be safely lifted.  The contents will need to be transferred into new containers for disposal.  The
transfer of the contents will occur once the drum sampling analytical results are received and evaluated for
potential hazards.

Samples of suspected asbestoscontaining material have been received and determined to contain chysotile
asbestos.  The presence of asbestos will affect the waste profile and may result in additional
handling/disposal costs.

Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up into
the lowlying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February 6,
2017 ($450,000).

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $13,550,000.00 $654,000.00 $12,896,000.00 95.17%

RST/START $650,000.00 $165,000.00 $485,000.00 74.62%

Intramural Costs

Total Site Costs $14,200,000.00 $819,000.00 $13,381,000.00 94.23%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (67 personnel)
RST 3 Contractor (12 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table

Waste Stream Medium Manifest # Quantity (tons) Treatment
Disposal
Facility

Hazardous Waste Soil 017806063JJK 25.5200 Stabilization Landfill

Hazardous Waste Soil 017806064JJK 26.4100 Stabilization Landfill

Hazardous Waste Soil 017806065JJK 25.2400 Stabilization Landfill

Hazardous Waste Soil 017806066JJK 26.5500 Stabilization Landfill

Hazardous Waste Soil 017806038JJK 27.4400 Stabilization Landfill

Hazardous Waste Soil 017806039JJK 27.9300 Stabilization Landfill

Hazardous Waste Soil 017806040JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806041JJK 25.9700 Stabilization Landfill

Hazardous Waste Soil 017806042JJK 27.3500 Stabilization Landfill

Hazardous Waste Soil 017806043JJK 25.6100 Stabilization Landfill

Hazardous Waste Soil 017806044JJK 24.8700 Stabilization Landfill

Hazardous Waste Soil 017806045JJK 26.1100 Stabilization Landfill

Hazardous Waste Soil 017806046JJK 25.7600 Stabilization Landfill

Hazardous Waste Soil 017806047JJK 24.1300 Stabilization Landfill

Hazardous Waste Soil 017806048JJK 24.6400 Stabilization Landfill

Hazardous Waste Soil 017806049jjk 25.7300 Stabilization Landfill

Hazardous Waste Soil 017806050JJK 24.8200 Stabilization Landfill

Hazardous Waste Soil 017806051JJK 26.1400 Stabilization Landfill

Hazardous Waste Soil 017806052JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806053jjk 24.5800 Stabilization Landfill

Hazardous Waste Soil 017806055JJK 24.3200 Stabilization Landfill

Hazardous Waste Soil 017806054JJK 26.7000 Stabilization Landfill

Hazardous Waste Soil 017806056JJK 23.4800 Stabilization Landfill

Hazardous Waste Soil 017806057JJK 26.3500 Stabilization Landfill

Hazardous Waste Soil 017806058JJK 26.8700 Stabilization Landfill

Hazardous Waste Soil 017806059JJK 22.9800 Stabilization Landfill

Hazardous Waste Soil 017806060JJK 27.6200 Stabilization Landfill

Hazardous Waste Soil 017806061JJK 27.5200 Stabilization Landfill

Hazardous Waste Soil 017806062JJK 24.1500 Stabilization Landfill

Hazardous Waste Soil 017806069JJK 26.5400 Stabilization Landfill

Hazardous Waste Soil 017806067JJK 26.5700 Stabilization Landfill

Hazardous Waste Soil 017806068JJK 26.3100 Stabilization Landfill

Hazardous Waste Soil 017806070JJK 26.2600 Stabilization Landfill

Hazardous Waste Soil 017806072JJK 24.9700 Stabilization Landfill

Hazardous Waste Soil 017806071JJK 24.7300 Stabilization Landfill

Hazardous Waste Soil 017806073JJK 25.3900 Stabilization Landfill

Hazardous Waste Soil 017806074JJK 25.0400 Stabilization Landfill

Hazardous Waste Soil 017806075JJK 25.9100 Stabilization Landfill

Hazardous Waste Soil 017806076JJK 25.0900 Stabilization Landfill

Hazardous Waste Soil 017806077JJK 25.4800 Stabilization Landfill

Hazardous Waste Soil 017806079JJK 25.0300 Stabilization Landfill

Hazardous Waste Soil 017806078JJK 25.7800 Stabilization Landfill

Hazardous Waste Soil 017806080JJK 26.1700 Stabilization Landfill

Hazardous Waste Soil 017806081JJK 28.2700 Stabilization Landfill

Hazardous Waste Soil 017806082JJK 27.4700 Stabilization Landfill

Hazardous Waste Soil 017806083JJK 26.6100 Stabilization Landfill

Hazardous Waste Soil 017806084JJK 27.4900 Stabilization Landfill

Hazardous Waste Soil 017869590JJK 24.9900 Stabilization Landfill

Hazardous Waste Soil 017869589JJK 26.9700 Stabilization Landfill

Hazardous Waste Soil 017869588JJK 24.6100 Stabilization Landfill

Total Tonnage
 1,250 tons

Landfill

Total Tonnage: 4,062.2450

7. Situational Reference Materials

Not Applicable



U.S. ENVIRONMENTAL PROTECTION AGENCY
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Raritan Bay Slag Site  Remedial  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #3
Progress
Raritan Bay Slag Site  Remedial
A205
Old Bridge, NJ 
Latitude: 40.4543218 Longitude: 74.2381070 

To: Peter Lopez, ORA
Angela Carpenter, ERRD
Dan Harkay, ERRD
Tanya Mitchell, ERRD
Stephanie Vaughn, ERRD
Michael Vanitallie, ORC

From: Andrew L. Confortini, OSC 

Date: 8/18/2017 

Reporting Period: July 21, 2017 to August 18, 2017 

1. Introduction

1.1 Background

Site Number: A205 Contract Number: EPS21502

D.O. Number: D.O.#47/#54 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 2/21/2017 Start Date: 2/21/2017

Demob Date: Completion Date:

CERCLIS ID: NJN000206276 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Ongoing release of heavy metals into adjacent soil, wetlands and water.  The source of the heavy metals are
related to the waste created during the recovery of lead from used batteries.  The waste is primarily in the
form of slag and battery casings.  This waste was used as fill in the Margaret's Creek portion of the Site. The
presence of this waste has been confirmed and will be removed and disposed offsite.  This work is being
performed as a Remedial Action pursuant to the Record of Decision (ROD) for the Site.

1.1.2 Site Description

The Margaret’s Creek Sector of the Raritan Bay Slag Site is approximately 47acres of open space
consisting of wetland and upland areas. Portions of the upland area is filled with slag and battery
casings.  The slag was brought to the Site approximately 50 years ago.  

1.1.2.1 Location

The Margaret's Creek Sector of the Raritan Bay Slag Site is located between the Laurence Harbor and
Cliffwood Beach sections of Old Bridge Township, Middlesex County, New Jersey.

1.1.2.2 Description of Threat

EPA has conducted multiple sampling events at the Site since 2008 under both the removal and remedial
programs. The sampling activities included the collection of soil, sediment, water, and waste samples within
the Margaret's Creek Sector. Analytical results generated by EPA indicate that significantly elevated levels of
lead and other heavy metals are present in the soils and sediment. Analytical results for surface soil
samples collected within the Margaret's Creek Sector were as high as: 78,000 mg/kg for
lead.  Representative samples of the excavated wastes generated during previous mitigation work have
exceeded the Resource Conservation and Recovery Act Toxicity Characteristic Leaching Procedure limit for
lead (5 mg/l).  

1.1.3 Preliminary Remedial Assessment/Remedial Site Inspection Results

Information pertaining to the assessment and Site inspection results can be found in the Record of Decision
(ROD) and the Final Design Analysis Report (DAR) for the Site, which are available through the Remedial
Project Manager and website established for this Site.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The overall approach to this Remedial Action is to remove crushed battery casings, slag and lead
contaminated soil to prevent the direct contact threat to the public and the migration of contaminated
materials to adjacent wetlands, and public recreation areas.

As part of this approach, contaminated soil, slag, and debris is being excavated and stockpiled on a 30 mil
HDPE impermeable liner.  Stockpiled waste material are then screened to remove slag, rocks, and debris
larger than 6inches in size.  The screening process results in two waste streams; 1)waste larger than 6
inches consisting primarily of slag and 2) waste less than 6inches consisting primarily of soil, battery
casings and smaller pieces of slag. Slag waste larger than 6inches cannot be properly stabilized and must
be crushed prior to treatment.

2.1.2 Response Actions to Date

Response actions completed prior to July 21, 2017 are described in previous POLREPs for the Site.

The following actions have been completed during this reporting period:

*   Response actions in support of the Remedial Action included delineation soil sampling events for the
purpose of defining the horizontal and vertical extent of lead contamination in areas of concern (AOC)
identified in the DAR. 

*    On July 24, 2017, surficial suspected asbestoscontaining material (SACM), in the form of siding, was
observed in AOCE and W. Grab samples of the siding material were submitted for laboratory analysis and
determined to contain 8 to 12 percent chrysotile asbestos.  Material excavated from AOCE have been
stockpiled separately, sampled and submitted for disposal parameters.  Results are expected to be received
by August 30, 2017.

*    Progress meetings with the Remedial Project Manager (RPM) were conducted on July 25, August 1, 8
and 15, 2017.

*    On July 31, 2017, four (4) buried 55gallon drums were identified in the western portion of AOCH.  The
drums were secured in place pending sampling, consolidation and offsite disposal.  

*    On August 2, 3, 7 and 16, 2017, hazardous waste (D008) was transported offsite for stabilization and
disposal.  To date, a total of 1,250 tons of hazardous waste (<6inches) was transported offsite.  Excavation
of slag and soil from AOCH continued during this reporting period and is ongoing.

*    Perimeter air monitoring, in accordance with the Community Air Monitoring Plan (CAMP), was
conducted by Weston Solutions, Inc.  Weekly air monitoring summary reports are being provided to EPA and
maintained onsite.  No significant air exceedances were reported during the work day monitoring periods. 

*    Onsite security services continued during nonworking Site hours.

*    Personal air monitoring on contractor operators and laborers began on July 20, 2017 and is being
conducted by Environmental Restoration, LLC (ER).  ER is EPA's emergency and rapid response services
(ERRS) contractor for this project. To date, the sampling results have not been provided to EPA.

*    On August 8, 2017, a vibratory screen was delivered to the Site to remove slag greater than 6inches in
diameter.  Operation of the screen began on August 9, 2017.  To date, approximately 2,000 tons of waste
material have been screened and stockpiled.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities are being managed by the Remedial Program.

2.1.4 Progress Metrics

Stabilization of the waste containing slag less than 6inches in diameter is being conducted by Clean Earth
of New  Jersey, Kearny, NJ and transported to Grows North Landfill in Morrisville, PA for disposal.  See
Additional Sources of Information section for waste shipping and disposal information.

2.2 Planning Section

2.2.1 Anticipated activities for the next reporting period
2.2.1.1 Planned Response Activities

*    Continue excavation, segregation and stockpiling activities in AOCH, E and F. 
*    Continue perimeter air monitoring in accordance with the Community Air Monitoring Plan (CAMP).
*    Delivery of additional supplies and equipment. 
*    Loading waste for offsite disposal.
*    Excavation and stockpiling of slag, battery casings and soil.
*    Collection of delineation and postexcavation soil samples.
*    Collection of representative samples of proposed topsoil materials.

2.2.1.2 Next Steps

*    Preparation of the weekly air monitoring report.
*    Conducting the weekly progress meeting with the RPM. 

2.2.2 Issues
The sequencing of excavation activities has deviated from the  Design Analysis Report (DAR).  Excavation
work will proceed as follows: AOC H, E, U, V, W, S, Q, P, O, F, I, G, M, N, K, L/Y2, X1, X2, X3, Z and A.  

Further evaluation of the buried 55gallon drums has determined that they are significantly deteriorated and
cannot be safely lifted.  The contents will need to be transferred into new containers for disposal.  The
transfer of the contents will occur once the drum sampling analytical results are received and evaluated for
potential hazards.

Samples of suspected asbestoscontaining material have been received and determined to contain chysotile
asbestos.  The presence of asbestos will affect the waste profile and may result in additional
handling/disposal costs.

Significant rainfall events may affect operations if the water level in Margaret's Creek rise and back up into
the lowlying portions of the Site.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
On September 9, 2016, $7,000,000 was allocated to the regional Emergency & Rapid Response Services
(ERRS) contract for this project.  On February 6, 2017, an additional $6,550,000 was added to the existing
funding for the Remedial Action.

Funding for the Removal Support Team (RST) was allocated on October 27, 2016 ($200,000) and February 6,
2017 ($450,000).

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $13,550,000.00 $654,000.00 $12,896,000.00 95.17%

RST/START $650,000.00 $165,000.00 $485,000.00 74.62%

Intramural Costs

Total Site Costs $14,200,000.00 $819,000.00 $13,381,000.00 94.23%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None
2.5.2 Liaison Officer
None
2.5.3 Information Officer
None

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
: New Jersey Department of Environmental Protection;
: Middlesex County Parks and Recreation;
: Middlesex County Mosquito Commission;
: Middlesex County Utilities Authority;
: Old Bridge Township Municipal Utilities Authority;
: Old Bridge Township Parks and Recreation.

4. Personnel On Site

EPA OSC
EPA RPM
ERRS Contractor (67 personnel)
RST 3 Contractor (12 personnel)

5. Definition of Terms

Not Applicable

6. Additional sources of information

6.1 Internet location of additional information/report
Not Applicable
6.2 Reporting Schedule
Not Applicable

6.3 Disposal Table

Waste Stream Medium Manifest # Quantity (tons) Treatment
Disposal
Facility

Hazardous Waste Soil 017806063JJK 25.5200 Stabilization Landfill

Hazardous Waste Soil 017806064JJK 26.4100 Stabilization Landfill

Hazardous Waste Soil 017806065JJK 25.2400 Stabilization Landfill

Hazardous Waste Soil 017806066JJK 26.5500 Stabilization Landfill

Hazardous Waste Soil 017806038JJK 27.4400 Stabilization Landfill

Hazardous Waste Soil 017806039JJK 27.9300 Stabilization Landfill

Hazardous Waste Soil 017806040JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806041JJK 25.9700 Stabilization Landfill

Hazardous Waste Soil 017806042JJK 27.3500 Stabilization Landfill

Hazardous Waste Soil 017806043JJK 25.6100 Stabilization Landfill

Hazardous Waste Soil 017806044JJK 24.8700 Stabilization Landfill

Hazardous Waste Soil 017806045JJK 26.1100 Stabilization Landfill

Hazardous Waste Soil 017806046JJK 25.7600 Stabilization Landfill

Hazardous Waste Soil 017806047JJK 24.1300 Stabilization Landfill

Hazardous Waste Soil 017806048JJK 24.6400 Stabilization Landfill

Hazardous Waste Soil 017806049jjk 25.7300 Stabilization Landfill

Hazardous Waste Soil 017806050JJK 24.8200 Stabilization Landfill

Hazardous Waste Soil 017806051JJK 26.1400 Stabilization Landfill

Hazardous Waste Soil 017806052JJK 24.5900 Stabilization Landfill

Hazardous Waste Soil 017806053jjk 24.5800 Stabilization Landfill

Hazardous Waste Soil 017806055JJK 24.3200 Stabilization Landfill

Hazardous Waste Soil 017806054JJK 26.7000 Stabilization Landfill

Hazardous Waste Soil 017806056JJK 23.4800 Stabilization Landfill

Hazardous Waste Soil 017806057JJK 26.3500 Stabilization Landfill

Hazardous Waste Soil 017806058JJK 26.8700 Stabilization Landfill

Hazardous Waste Soil 017806059JJK 22.9800 Stabilization Landfill

Hazardous Waste Soil 017806060JJK 27.6200 Stabilization Landfill

Hazardous Waste Soil 017806061JJK 27.5200 Stabilization Landfill

Hazardous Waste Soil 017806062JJK 24.1500 Stabilization Landfill

Hazardous Waste Soil 017806069JJK 26.5400 Stabilization Landfill

Hazardous Waste Soil 017806067JJK 26.5700 Stabilization Landfill

Hazardous Waste Soil 017806068JJK 26.3100 Stabilization Landfill

Hazardous Waste Soil 017806070JJK 26.2600 Stabilization Landfill

Hazardous Waste Soil 017806072JJK 24.9700 Stabilization Landfill

Hazardous Waste Soil 017806071JJK 24.7300 Stabilization Landfill

Hazardous Waste Soil 017806073JJK 25.3900 Stabilization Landfill

Hazardous Waste Soil 017806074JJK 25.0400 Stabilization Landfill

Hazardous Waste Soil 017806075JJK 25.9100 Stabilization Landfill

Hazardous Waste Soil 017806076JJK 25.0900 Stabilization Landfill

Hazardous Waste Soil 017806077JJK 25.4800 Stabilization Landfill

Hazardous Waste Soil 017806079JJK 25.0300 Stabilization Landfill

Hazardous Waste Soil 017806078JJK 25.7800 Stabilization Landfill

Hazardous Waste Soil 017806080JJK 26.1700 Stabilization Landfill

Hazardous Waste Soil 017806081JJK 28.2700 Stabilization Landfill

Hazardous Waste Soil 017806082JJK 27.4700 Stabilization Landfill

Hazardous Waste Soil 017806083JJK 26.6100 Stabilization Landfill

Hazardous Waste Soil 017806084JJK 27.4900 Stabilization Landfill

Hazardous Waste Soil 017869590JJK 24.9900 Stabilization Landfill

Hazardous Waste Soil 017869589JJK 26.9700 Stabilization Landfill

Hazardous Waste Soil 017869588JJK 24.6100 Stabilization Landfill

Total Tonnage
 1,250 tons

Landfill

Total Tonnage: 4,062.2450

7. Situational Reference Materials

Not Applicable


